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ISS Planning

Shuttle Reviews

Station Reviews

Project Milestones

Planning Period

Increment

Ready for Lanuch

Launch

CoFR (LPA)

CoFR (SORR)

Project Reviews

AMS H/W Delivery

     Small Dewar Vent Test

     Structural Test Article, Vacuum Case

     Structural Test Artical Sine Sweep Test

     Vacuum Case Flight Unit to LM

     Thermal Control System Status

     Magnet Flt Unit Ready to Integ w/ Vacuum
Case

     Structural Test Article into USS

     Unique Support Structure Integ and
STA/Cryo Mag

     GCAR USS Houston

     USS Del (JSC to Zurich)

            Manufacturing Readiness Rev (6-7-01)
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Safety Reviews

Hardware Deliveries

ISS/STS Mission
Integration

Flight Safety Reviews

     P/L Data Pack Submittal

     P/L Reviews

Ground Safety Reviews

     GOWG

     P/L Data Pack Submittal

     P/L Reviews

AMS Mockup O/D @ NBL

Suitcase Simulator (ScS) for ACOP

Unique Support Structure Assy Complete

ISSP H/W Delivery to P/L

    Flight Hardware

      Passive UMA

      Flight Grapple Fixtures

             PVGF, Drill Temp

             FRGF

      Berthing Cues Systems(BCS)

      EVA Handrails (10)

      Portable Foot Restraint(PFR) Socket(TBR)

SSP Integration Hardware

      ROEU Payload Disconnect Ass'y

      Aft Flt. Deck Config Design

STEP @ JSC

STEP @ Zurich

ACASS Traveler

KSC-IVT Fit Check

PIA (SSP 57113)

PIA Increment Addenda (SSP 57113)

MIP
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P/L Configuration Data Set

Engineering ICD

    MIP Annex 1

IDRD

IDRD Annex 1

IDRD Annex 3/External Imagery

IDRD Annex 5/PTP

     Manifest & Stowage Data

     Stowage Item Drawings to CI

     P/L System
Schematics(Elec,Th,C&DH,Mass)

     P/L O/O Ops Config Drawings

     Engr. Config. List Dwg/Part Num(For KSC)

     Inventory Mgmt System Labels

     EVA Labels

     Assembly & Installation Drawings (For
KSC)

     P/L Transfer Config Drawings

AMS Structural Math Model (Shuttle)

AMS Thermal Math Model 

ICD

    P/L Hardware ICD (SSP 57213)

    Exceptions

    P/L Verif Report

Mechanical

     P/L Verification Submits

Environmental

     Microgravity

     External Contamination Plan

     P/L Verification Submits

EMI/EMC Control Plan
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C & DH Data Set

Shuttle Verfication Plan

Operations Integration

Ground Data Services Data
Set

P/L Planning Data Set
(iURC)

P/L Ops Data Set(PIMS)

     P/L Verification Submits

Command & Data Handling 

     P/L Verification Submits

Materials 

     P/L Verification Submits

Thermal  

     P/L Verification Submits

P/L Software ICD (SSP 57313)

    P/L MDM Config Load Release
Command/Data Submits

Software AMS Verification Submits

    P/L MDM Config Load Release

Plans/Analysis/Data

       SVP (12/7/01)

     Voice/Realtime Delivery

     POIC Services

     Non Realtime/USOC

    MIP Annex 2 pt 1 P/L Inputs

    P/L Groundrules & Constraints(GR&C)

    P/L On-orbit Ops Summary(OOS)

    POC/Ops Team

        Ops Prep/Procedure POC

        Planning POC
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Training

P/L Training Data Set

        RT/Ops Facilities/User Ops POC

        Realtime Direction Authority

        P/L Ops Team Identification

    Photo/TV

        Non-Default Scenes

        Default Scenes

        Post Ops Photo/Video Delivery

    Programmatic Assumptions

    Ops Baseline

    P/L Ops Data File(PODF)

        P/L Displays

        Ground Command Procedures

        POIC P/L Ground Command Procedures

Rules

    Launch Commit Payload Inputs

    Integ P/L ISS Flight Rules Vol B

    Integ P/L Joint Flight Rules Vol C

     P/L Regulations

TSC to POIC Ops Procedures

PI to POIC Ops Procedures

Remote to POIC Ops

Grnd Systems ETE I/F Test

Training Strategy Team (TST)

Multilateral Integrated Training Plan
(MITP)-N/A

P/L Trng Readiness Overview

Training Ready (Crew)
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Launch Site Processing

P/L KSC Support Rqmts
Data Set

LSSP

KSC Tech Rqmts Data Set

PD Flt Ops Training

EVR Training

      Shuttle

      Station

AMS NBL Test Window

      NBL Runs

PSRD Vol l (Simulator Rqmts-Appendix H)

Training Records

      MIP Annex 8 (LSSP)

    File 8 Vol 2 (ISS to P/L OMRS)

    File 2 Vol 2 (MDK to P/L OMRS)

AMS Offline Operations

AMS O/D to KSC

      AMS to MPPF

      AMS to SSPF

      PRCU - I/F Verification

AMS T/O to KSC to Online Ops

      AMS to KSC Utilization 
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Project Milestones

ISS/STS Mission
Integration

Engineering 

Safety Reviews

Launch Site Processing

      PTCS - Functional Check        

      KSC ACASS Mech/ Elec Check

      CITE

P/L Compliment to Launch Pad

EIA Main Volume

EIA Addenda

P/L O/O Config Drawings

Assembly & Installation Drawings

P/L Config Drawings

ICD 

     P/L Hardware  (SSP 53029) - ICD

Verification Plan

     P/L Verification  (SSP 53029) - PVP

Flight Safety Reviews

Ground Safety Review
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